

# WOODLAWN RECONSTRUCTION



## PROJECT PHASING:

Construction will take place in four consecutive phases, with each phase beginning after the previous segment is completed.

- **Phase 1 (estimated duration of two months):** Quail Ridge Street to Rodeo Street  
Traffic from Quail Ridge will detour south. Traffic from Rodeo will detour north.
- **Phase 2 (estimated duration of five months):** Rodeo Street to Woodlawn Court  
Perryton and Odessa access to Woodlawn will be closed. Traffic from Rodeo will detour south. Traffic from Woodlawn Court will detour north.
- **Phase 3 (estimated duration of five months):** Woodlawn Court to 45th Street  
Danbury and 44th Street access to Woodlawn will be closed. Traffic from the north will detour using 45th Street. Traffic from Woodlawn Court will detour south.
- **Phase 4 (estimated duration of two months):** Quail Ridge Street to 37th Street  
This phase will not require full roadway closures. Intermittent lane closures with flaggers are anticipated.

